requriements
Duration 4 days
Start 14/1/19 8:00 AM
Finish 17/1/19 5:00 PM

info collect
Duration 1 day
Start 14/1/19 8:00 AM
Finish 14/1/19 5:00 PM

queries
Duration 3 days
Start 15/1/19 8:00 AM
Finish 17/1/19 5:00 PM

planning
Duration 16 days
Start 18/1/19 8:00 AM
Finish 8/2/19 5:00 PM

quick design
Duration 3 days
Start 18/1/19 8:00 AM
Finish 22/1/19 5:00 PM

designing
Duration 8 days
Start 30/1/19 8:00 AM
Finish 8/2/19 5:00 PM

testing
Duration 3 days
Start 6/2/19 8:00 AM
Finish 8/2/19 5:00 PM

deplyoment
Duration 1 day
Start 8/2/19 8:00 AM
Finish 8/2/19 5:00 PM

user stories
Duration 5 days
Start 23/1/19 8:00 AM
Finish 29/1/19 5:00 PM

cr card
Duration 3 days
Start 30/1/19 8:00 AM
Finish 1/2/19 5:00 PM

coding
Duration 5 days
Start 30/1/19 8:00 AM
Finish 5/2/19 5:00 PM

validation
Duration 2 days
Start 6/2/19 8:00 AM
Finish 7/2/19 5:00 PM

whitebox testing
Duration 2 days
Start 6/2/19 8:00 AM
Finish 7/2/19 5:00 PM

handing over
Duration 1 day
Start 8/2/19 8:00 AM
Finish 8/2/19 5:00 PM